From: Holley, Michiel E POA <Michiel.E.Holley@usace.army.mil>

Sent time: 03/11/2014 10:16:24 AM
To: Taylor, Sara M (DNR) <sara.taylor@alaska.gov>; Curtis, Jennifer
Subject: FW: High Priority Project Lists (UNCLASSIFIED)

Attachments: Energy Projects 03-14.docx  Federal Projects 03-14.docx  Mining Projects 03-14.docx  Transp Projects 03-14.docx

Classification: UNCLASSIFIED
Caveats: NONE

Hi Sara,
I made a few minor changes (mostly putting Corps POCs in place).
Thanks,

Mike

From: Taylor, Sara M (DNR) [mailto:sara.taylor@alaska.gov]
Sent: Tuesday, February 25, 2014 1:36 PM

To: curtis.jennifer@epa.gov; Holley, Michiel E POA
Subject: [EXTERNAL] High Priority Project Lists

Mike & Jennifer,

Please find attached the draft High Priority Project Lists for the March conference call, as amend
ed by the EPA (highlighted in green) and the State (highlighted in blue).

Mike: ©please review and incorporate any edits to the attached drafts by March 7 - reply to both J
ennifer and I. You can pick whichever color you like to denote ACOE edits (yellow, perhaps?). Th
ough this is the first time we have tried it, highlighting substantive edits seems to strike a goo
d balance - conference call participants want to know what has been changed but using track change
s was a challenge.

Jennifer: if you can let me know of any additional or follow-up edits no later than March 11, I c
an make sure they make it into the lists before distributing to call participants.

Looks like the call will be mid-March or even late-March. 1If either of you have any questions abo
ut our edits, or other aspects of the documents and/or process, please do not hesitate to give me
a call!

Sara Taylor

Large Project Coordinator

Office of Project Management and Permitting
Alaska Dep't of Natural Resources

(907)269-3645

Classification: UNCLASSIFIED
Caveats: NONE






Energy Projects 03-14.docx

OIL AND GAS/ENERGY PROJECTS

Description & Link Schedule Federal State

Project Title: Point Thomson

Lead Federal Agency: COE

Responsible Person: (1) State Lead: Sara Longan, (2) DEC Lead: Gary Mendivil, (3) Lori Aldridge, (4) EPA
Lead: Gayle Martin (404)

ExxonMobil proposal to produce oil, gas and FEIS issued Aug 2012. COE State
hydrocarbon condensate from the Point issued ROD and 404 permit compli
Thomson Sand Reservoir and delineate other on October 26, 2012. held w
hydrocarbon resources in the Point Thomson
area. Project construction is OPMP
ongoing. The permanent agency
fuel storage tanks have been site vis
installed. The airstrip is fully
operational.

The ice road from Endicott
to Point Thomson has been
constructed and installation
of the export pipeline will
begin soon.
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Energy Projects 03-14.docx

OIL AND GAS/ENERGY PROJECTS

Description & Link Schedule

Project Title: National Petroleum Reserve — Alaska (NPR-A) IAP/EIS

Lead Federal Agency: BLM

State

Responsible Person: (1) State Lead: Sara Longan, (2) DEC Lead: Gary Mendivil, (3) Lori Aldridge (SW), (4)
EPA Lead: Jennifer Curtis (NEPA), (5) Corps Lead: Mike Holley

The Bureau of Land Management (BLM) has
finished the NEPA process for an Integrated
Activity Plan (IAP).

Salazar memo to BLM issued 12/19/12, noted
ROD would specify that pipelines from
offshore leases would not be prohibited by
IAP, prompted outreach with NS communities
prior to ROD issuance.

Preferred Alternative
announced 8/9/12.

FEIS issued 12/19/12.

ROD issued 2/21/13.

ROD notes creation of NPR-A
working group that includes
NS communities but excludes
other permitting agencies
(state and federal) other than
on an as needed basis.

State t
A Worl
officio

The NF
meets
Februa
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Energy Projects 03-14.docx

OIL AND GAS/ENERGY PROJECTS

Description & Link Schedule

Project Title: Alaska LNG Project
Lead Federal Agency: FERC

Federal

Responsible Person: (1) DEC Lead: Gary Mendivil, (2) Tim Spires (SW), (3) DNR Lead: Jodi Delgado-Plikat
(SPCO), (4) EPA Lead: Mark Jen (PM/NEPA), (5) Gayle Martin (404), (6) Corps Lead: Mike Holley

The Federal Energy Regulatory Commission
(FERC) is drafting an Environmental Impact
Statement (EIS) for a project proposed by
TransCanada / ExxonMobil that would connect
Alaska’s vast natural gas resources with new
markets. Deadline for FERC Certificate of
Public Necessity and Convenience has been
postponed for two years. The deadline for the
EIS is 18 months later.

A new agreement has been
negotiated between
industry and the Parnell
Administration, subject to
amendment by the Alaska
Legislature.

The pr
amend
propos
pipelin
export

A pipel
has be
Nikiski
modeli
liquefa
begun.

Alaska
polluta
meteo
plans v
staff.
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Energy Projects 03-14.docx

OIL AND GAS/ENERGY PROJECTS

Description & Link Schedule Federal State

Project Title: Alaska Stand Alone Pipeline (ASAP) Project

Lead Federal Agency: COE

Responsible Person: (1) DEC Lead: Gary Mendivil, (2) DNR Lead: Jodi Delgado-Plikat (SPCO), (3) EPA
Lead: Mark Jen (PM/NEPA), (4) Gayle Martin (404), (5) Corps Lead: Mary Romero

The proposed project would construct a 24- The Final EIS has been This pr
inch diameter, high pressure natural gas released but a ROD was not substal
pipeline from the North Slope to Cook Inlet. released. Alaska
draftin
The Alaska District, U.S. Army Corps of Field work is planned for the field su
Engineers (COE) has been designated the lead | summer of 2014 and there of a 40
federal agency and the Bureau of Land are discussions of a
Management (BLM), National Park Service supplemental EIS.

(NPS), Environmental Protection Agency (EPA),
and the Department of Natural Resources
(ADNR) are participating as Cooperating
Agencies in the Environmental Impact
Statement (EIS) process.
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Energy Projects 03-14.docx

OIL AND GAS/ENERGY PROJECTS

Description & Link

Schedule

Project Title: Susitna-Watana Hydroelectric Project

Lead Federal Agency: FERC

Federal

State

Responsible Person: (1) State Lead: Marie Steele, (2) DEC Lead: William Ashton, (3) ADFG Lead: Joe Klein
(4) NMFS Lead: Susan Walker (Mandatory Conditioning Agency) (5) USFWS Lead: Catherine Berg
(Mandatory Conditioning Agency) (6) EPA Lead: Matt LaCroix (404), (7) Jennifer Curtis (PM/NEPA) (8)

Corps Lead: Jason Berkner

The Susitna-Watana Hydro Dam
installed capacity would be 600
MW with the average annual
generation determined to be
2600 GWhrs (HDR 2009). The
reservoir would be 42 miles long
and a maximum of 2 miles wide.
Current dam height anticipated
to be 735’. The project proponent
is Alaska Energy Authority (AEA)
and OPMP is coordinating state
agency involvement. Governor
Sean Parnell has publicly
endorsed the project.

http://susitna-
watanahydro.org/Description.ht
ml.

Due to impacts of Governor’s FY15 budget,
proponent asked for an extension on filing
the Initial Study Report (ISR), which details
the results of the first season of study and
plans for the second season. FERC granted
the delayed filing and added an additional
120-day comment period. The sections of
the ISR that are currently complete have
been posted on the project website and
were filed with FERC on 3 February 2014.
To avoid confusion with the final ISR to be
filed with FERC on 3 June 2014, the
proponent has titled the incomplete ISR a
“Draft ISR”. It is important for stakeholders
to recognize that these posted sections of
the ISR are complete and ready for review,
although no formal FERC comment period
is currently open.

Proponent is currently prioritizing critical
activities for 2014 and plans to meet with
state, federal and other stakeholders to
prioritize activities for 2014.

Proponent is working diligently to resolve
land issues and hopes to have a resolution
soon.

New dates:
Feb 2016: Updated Study Report (USR)
Dec 2016: License application

EPA, COE and USDA-RUS are
Cooperating Agencies on the
FERC EIS.

Govel
budge
asar
indicz
the di
modi
budg
curre
legisl:
incre:
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Energy Projects 03-14.docx

OIL AND GAS/ENERGY PROJECTS

Description & Link Schedule

Project Title: Shell OCS Beaufort Sea
Lead Federal Agency: BOEM

Federal

State

Responsible Person: (1) State Lead: Sara Longan, (2) DEC Lead: Gary Mendivil, (3) EPA Leads: Hanh Shaw

and Erin Seyfried (WW), (4) Natasha Greaves (Air)

Drilled top hole for Sivulliq well during fall,
2012; first of its new wells in the Beaufort Sea
OcCs.

Shell suspended plans to drill in 2014.

Shell scaled back its drilling
operations in the summer of
2012 due to a containment
system failure. Shell drilled
shallower, top-holes. Shell
suspended plans to drill in
2013 and does not have any
plans for exploratory drilling
in the Beaufort Sea in 2014.

Environmental groups filed
suit against BSEE's approval of
Shell's OSR 7/9/12. AU.S
District court judge upheld
BSEE’s OSR approval 8/5/13.

NPDES permits for Beaufort
Sea oil and gas discharges
issued in fall of 2012.

Shell voluntarily withdrew
Arctic OCS air permits from
EPA on November 9, 2013.
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Energy Projects 03-14.docx

OIL AND GAS/ENERGY PROJECTS

Description & Link

Project Title: Shell OCS Chukchi Sea
Lead Federal Agency: BOEM/BSEE

Schedule

Federal

State

Responsible Person: (1) State Lead: Sara Longan, (2) DEC Lead: Gary Mendivil, (3) EPA Leads: Hanh Shaw
and Erin Seyfried (WW), (4) Natasha Greaves (Air)

Shell’s revised Exploration Plan for 2012
drilling in the Chukchi Sea was submitted to
BOEM in October 2011. Released for 21-day
public comment period on EA along with Oil
Discharge Prevention and Contingency Plan
(ODPCP) in November. BOEM Conditionally
Approved Shell's 2012 Exploration Plan for the
Chukchi Sea, but placed additional conditions
that shorten the time period for exploration
and place additional restrictions on Shell's
Incidental Take Authorizations.

Shell scaled back drilling operations during the
summer of 2012 due to a containment system

failure. Shell drilled shallower, top-holes.

Shell has suspended plans to drill in 2014.

Shell suspended plans for
drilling in the summer of
2013. On Nov. 6, 2013 Shell
submitted revised Chukchi
Sea Exploration Plan to
BOEM. BOEM requested
additional information.
Once “deemed submitted”
BOEM has 30 days to make
decision and conduct
analysis.

NPDES Permit for Chukchi Sea
oil and gas discharges issued
in fall of 2012. EPA has
reviewed Shell’s preliminary
Environmental Monitoring
Program plan and anticipates
receiving Notices of Intent
requesting permit coverage at
the Burger lease blocks.

Shell voluntarily withdrew
Arctic OCS air permits from
EPA on November 6, 2013.

EPA terminated the Shell
Chukchi Air Permit on Dec. 26,
2013.

EPA has declined cooperating
agency status on the BOEM
revised Shell Exploration Plan
Environmental Assessment.

The St
Coopel
review
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Energy Projects 03-14.docx

OIL AND GAS/ENERGY PROJECTS

Description & Link

Project Title: Cook Inlet General Permits

Schedule

Federal

Lead Federal Agency: EPA (federal waters) and State of Alaska (state waters)
Responsible Person: (1) State Leads: Sara Longan, (2) Sara Taylor, (3) Patricia Bettis (Escopeta), (4) DEC
Lead: Gary Mendivil, (5) EPA Lead: Cindi Godsey (WW), (6) Corps Lead: TBD

OCS Exploration General Permits for
State and Federal Waters (Permit No.
AKG-31-5000), issued in 2007, expired
7/12, extended administratively.

Authority for oil and gas permitting in
Cook Inlet state waters transferred to
ADEC in 2012.

Draft ADEC and EPA GP for
0O&G Exploration comment
period closed May 2013,
currently on 2014 schedule.

5-year general permits for
discharge into Cook Inlet
from exploration activities
(ADEC for state waters, EPA
for federal waters) currently
planned for final issuance in
2014; will replace applicable
components of the expired
permit(s).

EPA process running
concurrently with the ADEC
process for issuance of the
exploration general permits.
EPA and ADEC currently
working on responding to
public comments and
revising the documents.
EPA and ADEC visited four
Native villages in August
2013 to discuss tribal
concerns. EPA expects to
issue the final general
permitin 2014.

Page 8 of 14




Energy Projects 03-14.docx

OIL AND GAS/ENERGY PROJECTS

Description & Link

Schedule

Federal

State

Project Title: Beaufort and Chukchi Sea Geotechnical GP

Lead Federal Agency: EPA
Lead State Agency: DEC

Responsible Person: (1) State Lead: Sara Longan (2) DEC Leads: Wade Strickland, Chris Foley, Gary

Mendivil, (5) EPA Lead: Erin Seyfried

EPA NPDES General Permit for
Geotechnical Surveying and Related
Activities in Federal Waters of the
Chukchi and Beaufort Seas (Permit No.
AKG-28-4300).

ADEC is developing a similar general
permit for geotechnical facilities in
state waters (Permit No. AKG283100).

Joint EPA/ADEC 60-day
public notice 11/22/13
through 1/27/14.

DEC/EPA Joint Public

Hearings Jan 6-10, 2014.

EPA and ADEC coordinating
closely on the concurrent
permitting and public/tribal
outreach processes.
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Energy Projects 03-14.docx

OIL AND GAS/ENERGY PROJECTS

Description & Link Schedule Federal State

Project Title: Apache 3-D Seismic

Lead Federal Agency: FWS

Responsible Person: (1) State Lead: Sara Taylor, (2) DEC Lead: Gary Mendivil, (3) FWS Lead: Andy

Loranger, (4) NMFS Lead: Brad Smith, (5) Corps Lead: TBD

Advanced 3D seismic imaging of Environmental Assessment IHA 2 for 3/1/13 to 3/1/14 Division of O

leaseholdings in the Cook Inlet area, regarding a proposed five- issued February 2013. IHA 1 land use pert

including offshore state leases and CIRI | year special use permit to issued 4/30/12 in litigation

subsurface inholdings in the Kenai authorize seismic operations | over Biological Opinion; on Division of P«

National Wildlife Refuge (KNWR). on certain Refuge lands; appeal to Ninth Circuit. IHA 3 land use perr
final EA issued and FONSI app for 2014/15 being drafted. | Capt Cook St

Special Use Permit issued for work in signed July 2013, followed and Kenai Riy

KNWR in mid-July 2013. Permit is good
until 2016 with option to renew for two
additional years.

Survey set to commence Feb 2014 and
run through April 2014 on Tyonek
Native Corporation lands within the
refuge and offshore to the north. Initial
planned area for seismic survey has
been scaled down to target areas with
high potential.

by Special Use Permit.
Amended FONSI and
Supplemental EA in
development to cover
expected project changes.

Compatibility Determination
for activities on Tyonek
lands within the Refuge
related to marine support
issued April 11, 2013. Work
to be governed by Special
Use Permit, with some
exceptions.

Section 106 consultation
finalized.

Four NW6 permits issued (one
each in Aug, Sept, Oct, 2012,
and one for NW peninsula
shoreline in May 2013). Work
on KNWR is non-notifying;
Apache applied for permit or
“official OK” anyway, letter
from FWS HistPres/Arch sent to
ACOE early June 2013.

Two Section 10 permits issued
(one each in May, Oct 2012);
one outstanding application
submitted 10/16/12 for waters
north of the peninsula.

Area (KRSM/
submitted 12
issued in Apr
decision dela
request, may
from Commi
be one-year!
barring any s

No TWUPs ni
operation.
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Energy Projects 03-14.docx

OIL AND GAS/ENERGY PROJECTS

Description & Link

Schedule

Federal

State

Project Title: AIDEA Alaska Interior Energy Plan — FBX LNG

Lead Federal Agency:

Responsible Person: (1) State Lead: Sara Longan, (2) DEC Lead: Gary Mendivil, (3) Corps Lead: Fairbanks
Field Office, (4) EPA Lead: Gayle Martin

Natural gas will be liquefied on the
North Slope and trucked to
Interior Alaska. Primary LNG
demand anticipated to be FBX and
North Pole. LNG will be
temporarily stored and re-gasified
in Interior Alaska. LNG will be
delivered to market via trucking
and distributed to consumers
through an expanded pipe
distribution system.

http://www.aidea.org/

Target: first gas by
4Q 2015/ 1Q 2016

Pre-application meeting
among local, state, and
federal agencies held August
20, 2013. EPA did not
participate in this meeting.

Corps’ Public Notices for the
LNG pad at Prudhoe, and the
regassification pad at
Fairbanks ran during Nov —
Dec 2013.

AIDEA feasibility report to G
of proposals March 2013

AIDEA form fin package offe

AIDEA participate and lead i
negotiations:

-North Slope LNG project
-Trucking Contracts

-Gas Storage project

-FBX Distribution build out

Engineering Analysis, technc
underwriting Feb — July 201!

AIDEA submitted its Prevent
Deterioration permit on Jan
completeness review is und

State Pipeline Coordinator’s
North Slope right-of-way iss

The DMLW, Northern Regio
extended the comment peri
Permit, with comments due
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Energy Projects 03-14.docx

OIL AND GAS/ENERGY PROJECTS

Description & Link

Schedule

Federal

Project Title: NMFS/BOEM Effects of Oil and Gas Activities in the Arctic Ocean EIS

Lead Federal Agency:

Responsible Person: (1) State Lead: Sara Longan, (2) DEC Lead: Gary Mendivil, (3) EPA Lead: Jennifer

Curtis (NEPA)

State

On March 21, 2013, NOAA and the Bureau
of Ocean Energy Management (BOEM)
announced the release of the
Supplemental Draft Environmental Impact
Statement (EIS) for the Effects of Oil and
Gas Activities in the Arctic Ocean, which
analyzes how a broad range of potential
offshore oil and gas activities in the Arctic
could affect marine mammals, other
resources, and Alaska Native communities.

NOAA and BOEM's new analysis follows
comments received from stakeholders
after release of the initial draft EIS issued
in December 2011. The original draft
analyzed up to two exploratory drilling
programs per year in both the Chukchi and
Beaufort seas. The supplemental draft EIS
analyzes the effects of up to four drilling
programs per year in each area--providing
an opportunity to assess potential
individual and cumulative impacts.

http://www.nmfs.noaa.gov/pr/permits/eis

/arctic.htm

Draft Supplemental EIS
public comment period
closed June 27, 2013.

NMEFS is currently
drafting preliminary FEIS
for agency review in Feb
2014.

EPA recently responded to
an Earthjustice FOIA
involving the NMFS Arctic
Draft SEIS.

State of Alaska :
questioning the
process, since tl
consulted durin
processes.

NMFS recently -
preliminary draf
State before it i
review.

Project Title: Alpine Satellites Development Great Moose’s Tooth -1 (GMT-1) Supplemental EIS

Lead Federal Agency: BLM

Responsible Person: (1) State Lead: Jeff Bruno, (2) EPA Leads: Jennifer Curtis (NEPA), (3) Gayle Martin

(404), (4) Corps Lead: Hank Baij, (5) DEC Lead: Gary Mendivil

In NPR-A: Up to 33 wells, production and
injection with 7.8 mile road to connect to
CD-5, pipe to connect to CD-1. BLM
preparing a supplemental EIS. The State is
a cooperating agency and ConocoPhillips
signed into an MOU with OPMP. NOI was

Notice of Availability of
DSEIS — Feb 21, 2014
FSEIS — 2

ROD - shortly after FSEIS

Completed review of

BLM has ROW
authorizations.

EPA is participating in
regular meetings for EIS and
AQ MOU.

Permits needed
drilling waste st
amendment, po
16, AOGCC auth
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Energy Projects 03-14.docx

OIL AND GAS/ENERGY PROJECTS

Description & Link Schedule

Federal

State

published Aug 2013. PDSEIS 12/6/13. Several
sections still needed to
EPA, COE, NSB, FWS, State and Native be updated (birds, fish,
Village of Nuigsut are cooperating air).

agencies. The Native Village of Nuigsut is
also engaged in government to
government consultations with BLM on

this project.

BLM published a Notice of
Availability for the Final SEIS
on February 21, 2014,
initiating a 60-day review
period. Comments are due
April 22.

Project Title: Nuigsut Spur Road
Lead Federal Agency: COE
Responsible Person: (1) EPA: Gayle Martin (404), (2) Corps: Hank Baij

Complete decision
document week of
Mar 10, 2014.

A spur road to connect the Village of
Nuigsut with the road currently under
development near CD-5.

EPA issued 3(a) and 3(b) letters.
EPA reviewed the applicant’s
functional assessment in
December 2013, and awaits the
draft decision document from the
Corps under 404(q) procedures.

Project Title: Foothills West Access Project EIS (Road to Umiat)/LINC Umiat Development

Lead Federal Agency: COE

Responsible Person: (1) State Lead: Sara Longan, (2) DEC Lead: Gary Mendivil, (3) EPA Leads: Gayle
Martin (404), (4) Jennifer Curtis (NEPA), (5) Corps Lead: Melissa Riordan, (6) Alaska DOT Lead: Ryan

Anderson

Alaska DOT was applying to build the road
from the Dalton Highway to Umiat, in the
foothills of the Brooks Range, in order to
open the area for resource (oil and gas)
extraction. Corps of Engineers is in the
scoping stage of the EIS development.

An EIS scoping report was
issued in February 2012
and the draft EIS was
anticipated for Fall 2013.

In July 2013, ADOT
retracted 404 permit,
AECOM, the consultant on the EIS placing it on hold to be
developed six alternatives and after review | resurrected in the future
and screening, will carry forward the if industry is not
following three alternatives in the NEPA successful in building a
impact assessment process: (1) Galbraith road to Umiat.
Alternative (applicant's proposed action),
(2) Pump Station 2 Alternative, and (3)
Meltwater Route Alternative.

LINC may plan another
year of exploration
before resuming
permitting effort. COE
may shortly issue PN that
permitting is on hold.

LINC is applying to build a road and
pipeline to Umiat, in the foothills of the
Brooks Range.

Federal permits required:

Corps: Section 404
wetlands, Section 106
Historical, Section 10 Rivers

EPA: Section 404 permit
review

USFWS: Section 7 ESA

USCG: Permit for bridge
over navigable waters

The Corps issued an email in
December 2013, indicating
that they have suspended
work on this project and
have closed the EIS file.

State permits re

DNR: Material :
SHPO permit, R
permit, Water
sales and field -

DEC: APDES wa
DEC has an inte
existing Dept. c
contaminated :

ADF&G: Fish hc
passage

DNR OPMP is a
ADEC’s Spill Pre

Division condu
and oil spill exe
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Energy Projects 03-14.docx

OIL AND GAS/ENERGY PROJECTS

Description & Link

Schedule

Federal

State

Permit and pre-permitting phase: LINC has
been conducting environmental baseline
studies to prepare for permitting.

http://www.foothillswesteis.com

3,2014.
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Federal Projects 03-14.docx

FEDERAL MANAGEMENT PLANS

Description & Link Schedule

Project Title: Arctic NWR Revised CCP/EIS
Lead Federal Agency: FWS

Federal

Responsible Person: (1) State Lead: ANILCA Program, (2) EPA: Jennifer Curtis (NEPA)

The U.S. Fish and Wildlife Service
released the revised draft
Comprehensive Conservation Plan
(CCP) and EIS for the Arctic National
Wildlife Refuge in August 2011. The
draft plan includes new wilderness and
wild and scenic river reviews and the
EIS alternatives include various
recommendations for designated
wilderness and wild and scenic rivers,
including within the 1002 Area of the
coastal plain.

http://arctic.fws.gov/ccp.htm

Revised CCP and Final EIS is
expected in early 2014.

EPA rated the DEIS Lack of
Objections (LO).
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Federal Projects 03-14.docx

FEDERAL MANAGEMENT PLANS

Description & Link

Schedule

Project Title: Gates of the Arctic NPP/GMP Amendment and Lake Clark NPP/GMP Amendment

Lead Federal Agency: NPS

Responsible Person: (1) State Lead: ANILCA Program

The National Park Service is
developing a General Management
Plan Amendment for the Gates of the
Arctic National Park and Preserve.
The plan amendment will recognize
the ANILCA guaranteed access across
the southern preserve unit to the
Ambler Mining District, which is
currently being evaluated by AIDA.

http://parkplanning.nps.gov/projectH
ome.cfm?projectID=30266

The National Park Service is
developing a General Management
Plan Amendment for the Lake Clark
National Park and Preserve.

Draft Plan/EA released for
public review. 3/26/14
comment deadline. Public
meetings scheduled for
2/25/14 in Homer; 2/26/14 in
Soldotna and 2/27/14 in
Anchorage.

Public open houses scheduled
for March 2014.
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Federal Projects 03-14.docx

FEDERAL MANAGEMENT PLANS

Description & Link

Schedule

Project Title: Chugach National Forest Plan Revision and EIS

Lead Federal Agency: USFS

Responsible Person: (1) State Lead: Sylvia Kreel, (2) EPA Lead: Jennifer Curtis (NEPA)

State

The Chugach NF is an "early Adopter"
forest revising their forest plan under
the new 2012 National Planning Rule.
Current Chugach Forest Plan was
approved in 2002 under the 1982
National Planning Rule.

There are three phases of the plan
revision process: 1) Plan assessment,
2) Plan revision, and 3) Monitoring.

Forest Plan Assessment
started in Oct. 2012. Plan
revision expected to start in
spring 2014 and be complete
by 2016. Monitoring will

occur during implementation.

The USFS conducted public
meetings in Nov 2013. USFS
anticipates the release of the
Assessment in March 2014
and estimates NOI will be
posted in FR in April 2014.

OPMP provided
consolidated ag
information it pi
regarding findin,
Assessment and
Potential Specie
Concern.

OPMP is conside
a Cooperating A
process. The Ne
help inform that
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Federal Projects 03-14.docx

FEDERAL MANAGEMENT PLANS

Description & Link

Schedule

Project Title: Tongass National Forest Plan Revision and EIS

Lead Federal Agency: USFS

Responsible Person: (1) State Lead: Kyle Moselle, (2) EPA Lead: Jennifer Curtis (NEPA)

State

The State was a cooperating agency
in the development of the 2008
amended Tongass Forest Plan. The
1982 Planning Rule requires a 5-year
review be conducted. The USFS
completed the review in Sept 2013.
The State provided consolidated
comments as part of the review
process.

The USFS announced its intention to
modify the Tongass Forest Plan in Oct
2013.
http://www.fs.usda.gov/Internet/FSE
DOCUMENTS/stelprdb5445763.pdf

Jan 13, 2014, the USDA published a
Notice of Intent (79 Fed. Reg. No. 8)
to establish an advisory committee
under FACA “to provide advice and
recommendations for developing an
ecologically, socially and
economically sustainable forest
management strategy on the Tongass
National Forest with an emphasis on
young growth management.”

Written nominations to the
Tongass Advisory Committee
(TAC) are due Feb 27, 2014.
Estimates are that the TAC will
convene late summer 2014.

In order to stay under the
1982 Planning Rule, the USFS
must initiate NEPA on the
Tongass Forest Plan
amendment no later than May
9, 2015, per 36 CFR 219.17.

The GO is cons
participation ol
decision has be
2/19/14.

The State Tong
to review and ¢
development a
the Tongass. R
from DFG-Habi
participated or
teams (IDT) wit
project-level re
OPMP Coordin
joint-review te
those same prc
quality of NEP/
Plan complianc
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Federal Projects 03-14.docx

FEDERAL MANAGEMENT PLANS

Description & Link

Schedule

Project Title: Eastern Interior Resource Management Plan (RMP)

Lead Federal Agency: BLM

Federal

Responsible Person: (1) State Lead: Samantha Carroll, (2) EPA Lead: Jennifer Curtis (NEPA)

State

This land use plan encompasses the
Steese National Conservation Area,
the White Mt. National Recreation
Area, the Fortymile National Wild and
Scenic River Corridor, and the public
lands in the Upper Black River subunit.

DEIS was published on
3/3/12.

1/11/13 released a
supplement to address
hardrock mineral leasing in
the White Mt. NRA.

Public comment on the DEIS
and supplement ended on
4/11/13.

EPA rated the DEIS Lack of
Objections (LO) and the
SDEIS Environmental
Concerns-Adequate
Information (EC-1).

Project Title: East Alaska RMP/ Delta River EA amendment

Lead Federal Agency: BLM

Responsible Person: (1) State Lead: Samantha Carroll

This land use plan amendment revises
the 1983 Delta River Management
Plan and includes decision for the
Delta River Special Recreation
Management Area.

FONSI, ROD and approved
plan were signed on 3/29/13.

Federal register notice — plan
takes affect.

Delta River SMA
inconsistent unc
consistency revi
plan.
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FEDERAL MANAGEMENT PLANS

Description & Link

Schedule

Project Title: Ring of Fire RMP/ Haines Block Supplemental EIS

Lead Federal Agency: BLM

Federal

Responsible Person: (1) State Lead: Samantha Carroll, (2) EPA Lead: Jennifer Curtis (NEPA)

State

Plan considers portion of the Haines
planning block and if it meets the
requirements for: 1) designation as an
Area of Critical Environmental Concern
(ACEC); 2) whether to retain the
Haines Block Special Recreation
Management Area designation and; 3)
to analyze the effects of aviation-
supported guiding services.

DEIS comment period closed
3/14/13.

FEIS release is anticipated for
late summer 2013.

EPA rated the SDEIS Lack of
Objection (LO).

Project Title: Bering Sea — Western Interior RMP

Lead Federal Agency: BLM

Responsible Person: (1) State Lead: Samantha Carroll, (2) EPA Lead: Jennifer Curtis (NEPA)

This plan encompasses approx. 62
million acres, of which only 10.6
million acres constitute BLM lands.

Scoping comments are due
January 17, 2014.

EPA submitted scoping
comments Jan 2014.
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FEDERAL MANAGEMENT PLANS

Description & Link

Project Title: Central Yukon RMP EIS
Lead Federal Agency: BLM

Schedule

Federal

Responsible Person: (1) State Lead: Samantha Carroll, (2) EPA Lead: Jennifer Curtis (NEPA)

State

This land use plan will revise and
replace the Utility Corridor RMP, the
Central Yukon RMP and parts of the
Southwest Management Framework
Plan.

Preplan was signed in April
2013.

Scoping comments are due
January 17, 2014.

EPA submitted scoping
comments Jan 2014.

Project Title: Kobuk Seward RMP/Squirrel River EA amendment

Lead Federal Agency: BLM

Responsible Person: (1) State Lead: Samantha Carroll

The EA will re-evaluate the SRMA
designation, define travel
management network, and make
implementation level decisions on
user conflicts.

Scoping Report is complete.

BLM is drafting RMP
amendment.
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MINING PROJECTS

Description & Link

Schedule

Federal

Project Title: Greens Creek Mine
Lead Federal Agency: USFS

Responsible Person: (1) State Lead: Large Mine Project Team; OPMP Coordinator: Kyle
Moselle, (2) DEC Leads: Allan Nakanishi (WW), (3) Doug Buteyn (SW), (4) Tim Pilon (APDES),
(5) DFG Lead: Kate Kanouse, (6) EPA Leads: Lynne Hood (NEPA), (7) Cindi Godsey (WW), (8)
TBD (404), (9) Lorraine Edmond, (10) Corps Lead: Matthew Brody, (11) Hecla contacts: Chris
Wallace (Env), (12) Scott Hartman (General Mgr), (13) USFS Lead: Sarah Samuelson

The Greens Creek Mine is a silver-
zinc-lead mine operated by Hecla
Greens Creek Mining Company and
located about 18 miles southwest
of Juneau on Admiralty Island
within a non-wilderness portion of
the Admiralty Island National
Monument. Based on known and
anticipated ore reserves, the mine
has a remaining life of
approximately 22 years. The recent
decision by the USFS for expansion
of the tailings facility projects 10
years of capacity based on current
production levels.

Bonding MOU with USFS and SOA
being revised. Expected April 2014.

In Jan 2014, USFS, SOA and Hecla
reached agreement in principle on
Financial Assurance (FA) amount
(~$100m) for reclamation and long-
term care and maintenance activities
for current disturbance and tailings
expansion. Waste Mgmt Permit
(WMP) public comment period
expected to start April 2014.
Reclamation Plan and FA amounts
will be noticed with WMP.

Expect public comment period on
amended APDES in early 2014.

Proponent plans to grub for tailings
expansion fall 2014, start
construction spring 2015, and
complete construction fall 2016
(pending state and federal permits).

FEIS & Record of Decision (ROD) issued
Sept 9, 2013. USFS chose a modified
Alternative D (18 acre expansion of
existing drystack w/ no diversion of
Tributary Creek). The Corps will separately
conduct 404(b)(1) analysis and wetland
mitigation. SEACC and Kootznoowoo filed
an appeals on the ROD on Oct 28, 2013.
ROD affirmed by Regional Forester Dec
2013.
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MINING PROJECTS

Description & Link

Project Title: Red Dog Zn-Pb
Lead Federal Agency: Corps
Responsible Person: (1) State Lead: Large Mine Project Team; OPMP Coordinator: Jack
DiMarchi, (2) DEC Leads: Tim Pilon, (3) Pete McGee, (4) DF&G Lead: Bill Morris, (5) DNR Lead:
Brent Martellero, (6) Corps Lead: Don Kuhle, (7) EPA Lead: Cindi Godsey (8) Teck Alaska:
Chris Eckert, (9) Chris Menefee (Env), (10) Henri Letient (Gen. Mgr)

Schedule

Federal

One of AK's longest
operating open pit
mines and one of the
world’s largest zinc-
lead deposits. The
mine is located in
northwestern Alaska,
approximately 82 miles
north of Kotzebue, and
46 miles inland from
the coast of the
Chukchi Sea. It has
been operating
continuously since its
opening in 1989. In
2009 it received
Federal and State
approvals to expand
into the Agqaluk
deposit.

The mine is in the

process of getting APDES

permits for the mine
water discharge and the
port facility discharge.

Mine raised main dam in
2013 and will again in
2014

Next major action:
Completion of
environmental audit
report (1Q 2014) and
review/approval of new
Reclamation & Closure
Plan and Integrated
Waste Management
Permit — with new
permits being issued in
1Q 2015.

Ongoing Actions related
to dam performance

The NPDES
permit was
appealed to
the EPA’s
Environmental
Appeals Board
and was
upheld.

The Corps
issued 404
permit for
main dam raise
in November
2013.

Public Comment period for the
APDES permit closed on Feb 3,
2014.

State agencies are presently
reviewing the draft environmental
audit of the mine.

In fall 2011, Dam Safety issued an
NQV for design issues on the dam
and the certificate to operate. A
dam safety review panel released
report in October 2012. The panel
was a condition of the Dam Safety
NOV. Currently the State is waiting
for the technical report from the
review panel. Company also
performed Willowstick
geophysical survey in attempt to
identify seepage zones in
subsusrface — Report has been
provided to State ansd is under
review

Mine staff met with LMPT team in
Anchorage on Feb 4, 2014 to
review the Willowstick survey
results and be briefed on other
dam realted and water
management related activities at
the mine.
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MINING PROJECTS

Description & Link

Schedule

Federal

Project Title: Chuitna Coal Project Supplemental EIS

Lead Federal Agency: Corps

Responsible Person: (1) State Lead: Large Mine Project Team; OPMP Coordinator: Sara
Taylor, (2) DEC Lead: Allan Nakanishi (WW), (3) DMLW Lead: Russ Kirkham, (4) DHSS Lead:
Dr. Paul Anderson, (5) EPA Leads: Jamey Stoddard (WW), (6) Erik Peterson (NEPA), -

Corps Leads: Heidi Firstencel,

. Shane McCoy

This proposed surface coal mine is located 45
miles west of Anchorage near Tyonek. The
proposed 300-million ton project would
extract low sulfur sub-bituminous coal from
the Beluga Coal Field. Project prediction is for
a minimum 25-year life of the mine with a
production rate of up to 12 million tons per
year for export.

The project was previously permitted in the
1990’s, but not developed. Subsequent
project changes have mandated a SEIS. The
current NEPA/permitting process commenced
in 2006 with EPA as the lead agency.

In late 2010, the Corps assumed the lead
agency role because the State assumed
authority for NPDES (APDES) permitting for
mining projects on Oct 31, 2010.

Project has been the subject of multiple
challenges; controversy surrounding potential
removal of ~11 miles, with subsequent
restoration, of a salmon stream (#2003) that
is a tributary to the Chuit River. Superior
Court ruled DNR must document how it
considers Instream Flow Applications when
making decisions on TWUP issuances.

EPA, SOA, NMFS & NVT are Cooperating
Agencies. Tuesday Co-op Agency mtg hosted
by the Corps.

www.chuitnaseis.com

No permits have been
issued. Awaiting completed
ASCMCRA permit
applications.

Federal permitting will begin
once SEIS is completed.

The Corps would like to
complete the draft SEIS in
September 2014.

F

The Corps is revisiting the purpose and ne
statement and may redefine it more broz:
The current purpose and need statement
be overly restrictive and may be precludi
consideration of reasonable alternatives.
Corps is developing a cost matrix templat
mine design alternatives.

Pac Rim Coal has responded to requests
alternatives to be considered in SEIS. Pile
supported bulkhead is being considered.

Steve Braund is conducting additional cul
resource investigations with revised proje
component areas (elevated conveyor,
camp/airstrip, etc.).

Project Title: Pogo Mine
Lead Federal Agency: Corps
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MINING PROJECTS

Description & Link

Schedule

Federal

Responsible Person: (1) State Lead: Large Mine Project Team; OPMP Coordinator: Jack
DiMarchi, (2) DEC Lead: Tim Pilon (WW), (3) DNR Lead: Brent Martellaro, (4) EPA Leads: Cindi
Godsey (WW), (5) Matt LaCroix (404), (6) Corps Lead: Ben Soiseth (7) Sumitomo: Sally

McLeod (Env.), (8) Chris Kennedy (Gen. Mgr)

This conventional underground gold mine is
located 90 miles southeast of Fairbanks.
Delta Junction is 40 miles southwest.
Sumitomo Metal Mining LLC is the project
owner. They have continued to add to their
resource and the mine will be in operation
beyond the original plan of 10 years. The
owner is now developing access to the East
Deep ore and designing a third water
treatment plant in order to increase their
treatment capacity to 600 gpm from the
current 450 gpm

Critical scheduling items for
the mine include increasing
their water treatment capacity
from 450gpm to 600 gpm by
EOY 2014.

Mine anticipates contructing
new water treatment plant by
year-end 2014.

The Corps recently issued 404
permit for 0.15 acres wetland
disturbance associated with

planned construction of WTP#3.

DEC
mod
plan:
plan
ther
capa
curre

New
seek
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MINING PROJECTS

Description & Link

Project Title: Fort Knox Mine
Lead Federal Agency:

Schedule

Federal

Responsible Person: (1) State Lead: Large Mine Project Team; OPMP Coordinator: Tom
Crafford, (2) DEC Leads: Tim Pilon (WW), (3) Ken Spires (SW), (4) EPA Lead: Cindi Godsey

(WW), (5) Corps Lead: Ben Soiseth

Open-pit gold mine located 26 miles NE of
Fairbanks; produces 330,000 ounces of gold/year.
Located on State of Alaska Mental Health Trust
lands. Operator is Fairbanks Gold Mine, Inc (FGMI),
a subsidiary of Kinross Gold Corp. Project includes
a conventional gold milling operation and a large
valley-fill heap leach.

FGMI is initiating a feasibility study for the Gil
deposit, about 8 mi. E of Fort Knox.

Recent exploration results were very positive

Critical path for Fort Knox
is getting the Integrated
Waste Management
Permit, Plan of Ops,
Reclamation & Closure
(R&C) Plan and Millsite
Lease all renewed by
March 2014. Tese
approvals will include the
expansion fof the Walter
Creek Heap Leach

Mine has met with
the Corps to discuss
wetlands loss and
gain (from new
wetlands on
reclaimed tailings).

Agency review
Reclamation &
waste managel

State agencies
with new R&C
Management F
30-day notice |

Project Title: Gil Project
Lead Federal Agency: NA

Responsible Person: (1) State Lead: Large Mine Project Team; OPMP Coordinator: Tom
Crafford, (2) DEC Lead: Tim Pilon (WW), (3) Ken Spires (SW), (4) Corps Leads: Ben Soiseth, (5)

Ellen Lyons

Gil is a gold deposit owned by Kinross (owner of Fort Knox) and is
Concept is development of open pit
with associated valley-fill heap leach. Would be largely stand-
alone project, but project description pending forthcoming
feasibility study which will contemplate options of jointly using
certain portions of the Fort Knox Mill for final gold recovery or
trucking some of the run-of-mine ore to Fort Knox for
processing. Gil has backed off from feasibility study. Plan for

6 miles east of Fort Knox .

more drilling this summer.
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MINING PROJECTS

Description & Link

Schedule

Federal

Project Title: Donlin Gold Project
Lead Federal Agency: Corps

Responsible Person: (1) State Lead: Large Mine Project Team; OPMP Coordinator: Jeff Bruno,
(2) DEC Leads: Gary Mendivil; (3) Renee Evans (WW), (4) Lori Aldridge (SW), (5) ADFG Leads:
Bill Morris, (6) Jim Simons, (7) Lee McKinley, (8) EPA Leads: Mark Jen (PM) and (404), (9) Cindi

Godsey (WW), (10) Corps Lead: Don Kuhle

The proposed Donlin Gold Mine is located near the
Kuskokwim River Village of Crooked Creek in Southwest
Alaska, approximately 120 miles upstream from Bethel.
It is a large (on the order of 40 million ounces of gold),
undeveloped refractory gold deposit on lands owned by
the Kuskokwim Village Corporation (surface) and Calista
Regional Corporation (subsurface). The proposal is for
an open pit mine measuring two miles wide and one
mile wide. Project proponent is Donlin Gold Inc., a
partnership of Barrick Gold Corp and NovaGold, Inc.
They plan to build a 300+ mile natural gas pipeline to
provide power for the mine operations. The
Kuskokwim Basin is a mercury province and there are
nearby mercury ore deposits with a history of
production (Red Devil).

Project proponent submitted 404 permit application in
2012 which started the EIS process. This could be the
1st time a mining project proposes perpetual water
treatment as an initial permitting component.
Estimated startup capital costs for the project are $6.7
billion, including $834 million for the natural gas
pipeline.

Project Title: Pebble Cu-Au-Mo Project
Lead Federal Agency: Corps (likely)

Responsible Person: (1) State Lead: Large Mine Project Team; OPMP Coordinator: Jack
DiMarchi, (2) DEC Leads: Allan Nakanishi (WW), (3) Lori Aldridge (SW), (4) EPA Leads: Rick
Parkin (PM for BBWA), (5) Cindi Godsey (WW), (6) Heather Dean (404), (7) Corps Leads: Katie

McCafferty, (8) Pebble Ltd. Partnership: Tim Havey

Pebble Project is a very large copper-gold-molybdenum
mineral deposit located 200 miles southwest of
Anchorage on state land. It contains components that,
if developed, would likely involve both a large open-pit
surface mine and an underground block cave operation.

. permitting schedule presently —
Project on care and maintenance
status approximately seven years.
Still in pre-application phase.

PLP has written a lettel
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MINING PROJECTS

Description & Link

Schedule

Federal

The project was in an advanced state of exploration,
but is now in care & maintenance status owing to
departure of partner Anglo American who was funding
the project as part of their earn-in agreement with
owner Northern Dynasty Minerals.

~27,000 pages of baseline study results for the time
period 2004-2008 were previously released

Proponent is the Pebble Limited Partnership (Anglo-
American and Northern Dynasty). However, in
September 2013 Anglo pulled out of the partnership.
Northern Dynasty reduced staff in Anchorage and is
seeking financial options.

The project would require road access and a supply of
power in addition to the project’s mining footprint.
Mine life could be 50-100 years, possibly more.

The project is the focus of national
attention/opposition. In response to a petition from
nine tribal governments, EPA has initiated a watershed
assessment of the Nushagak and Kvichak watersheds in
Bristol Bay under the authority of Section 404(c) of the
Clean Water Act.

Rio Tinto has announced that it is re-evaluating its
involvement in the project.

EPA’s Region 10 Inspec
General challenging the
validity of the BBWA atr
requesting an investiga
on the basis that the Bl
is indefensible and bias
and may violate the
Information Quality Ac
EPA’s own IQA policies
EPA’s risk assessment
peer review policies.
The Corps of Engineers
drafted a letter to the
project proponents adh
them that their propos
functional analyses for
streams, wetlands, and
marine waters are
inadequate and will rec
adaptation/revision thi
the efforts of an intera;
working group. The
Interagency working gr
is engaged.

Project Title: Livengood Project
Lead Federal Agency:

Responsible Person: (1) State Lead: Large Mine Project Team, (2) DEC Lead: Tim Pilon (WW),
(3) ADF&G Lead: Bill Morris, (4) EPA Lead: Cindi Godsey, (5) Corps Lead: Lenore Heppler, (6)

BLM Leads: Matthew Reece, (7) Ben Soiseth

This gold mining project is located 70 miles northwest
of Fairbanks. International Tower Hill (ITH) is
proponent. Project was looking like a large open-
pittable deposit but feasibility study released July 2013
failed to meet expectations and project is now in care &
maintenance status while owner looks at options to
improve project economics.

This project is in holding
status pending financing.
Camp/offices at site closed
and all site work is handled
out of Fairbanks ITH office.

Feasibility Stuc
than anticipate
activities reduc
while company
project descrip
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MINING PROJECTS

Description & Link Schedule

Project Title: Graphite One Project
Lead Federal Agency:

Federal

Responsible Person: (1) State Lead: Jack DiMarchi, (2) DEC Lead: Tim Pilon , (3) ADF&G Lead:

Bill Morris , (4) EPA Lead: , (5) Corps Lead: Mike Holley , (6) BLM:

Coarse graphite deposit located on north flank of Kigluaik Mtns, east
of Teller.

Initial drill results indicate this one of the largest coarse graphite
resource on the planet.

Start Environmental Baseline
in 2014

Ore claims are
Federal (BLM lal
mananger)
surrounded by $
claims.

The Corps and £
considered this
project when
identifying cand
deep water por
in NW Alaska.
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MINING PROJECTS

Description & Link Schedule

Federal

Project Title: Usibelli Jumbo Dome Mine
Lead Federal Agency: -

(3) DMLW Lead: Russ Kirkham,

Responsible Person: (1) State Lead: Large Mine Project Team, (2) DEC Lead: Tim Pilon (WW),
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MINING PROJECTS

Description & Link Schedule

Project Title: Usibelli Wishbone Hill Mine
Lead Federal Agency:

Federal

Responsible Person: (1) DEC Lead: Allan Nakanishi (WW), (2) DNR Lead: Russ Kirkham, (3)

EPA Lead: Cindi Godsey (WW), (4) Tami Fordham (Tribal), (5) Corps Lead: TBD

Usibelli is seeking permits from the state in order to mine coal from 800 acres
near Palmer and Sutton in the Matanuska Valley. Project is located on State
Mental Health Trust and private lands. The mine would produce up to 500,000
tons of coal per year for 12 years. There is local concern about potential
impacts from fugitive dust. The Native Village of Chickaloon has also voiced
concern about potential impacts to drinking water, surface and groundwater,
subsistence foods, and religious and cultural practices. Usibelli applied in a
timely manner for a 5-year renewal of the Surface Mining permit that was set
to expire in November, 2011. The original deadline for public comment on the
permit renewal was October 14, but was extended to November 15 at the
request of the local community. The DEC Air Quality Division was working with
Usibelli on an air quality minor permit, but Usibelli withdrew the permit
application in mid-October. Usibelli has since refiled its Air Quality permit
application. A request for a detailed health impact assessment (HIA) was
submitted to the Dept. of Health & Social Services on June 13 after the
department had completed a "draft rapid assessment". A similar request was
attempted to be submitted through the Mat/Su Borough Assembly, but that
request was denied

Air Permit (State)
APDES Permit

404 Permit (will trigger
NEPA)
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MINING PROJECTS

Description & Link Schedule Federal

Project Title: Niblack Project

Lead Federal Agency: TBD

Responsible Person: (1) State Lead: Large Mine Projects Team; OPMP Coordinator: Kyle

Moselle, (2) DEC Leads: Renee Evans (WW), (3) Doug Buteyn (SW), (4) DFG Lead: Mark

Minillo, (5) EPA Lead: Cindi Godsey, (6) Corps Lead: Nicole Hayes, (7) USFS Lead: Sarah

Samuelson

The Niblack Project is a copper-gold-silver-zinc prospect located | Pre-application phase, USFS approved

on Prince of Wales Island southwest of Ketchikan. The advanced exploration surface exploration
drilling in 2001

proponent is Heatherdale Resources, a Hunter-Dickinson group
company (HDI is also parent of Northern Dynasty). The Project
is in an advanced exploration phase, including approval for up
to 6,000 feet of underground tunneling and 25,000 feet of
underground drilling. Niblack holds 6,200 acres of federal and
state mineral claims and 250 acres of patented (private) land.
All current disturbances are on patented land, but some surface
exploration has occurred within the adjacent Inventoried
Roadless Areas of the Tongass National Forest. DNR and the
Forest Service approved additional geotechnical and
exploration drilling in 2012, which the company conducted.
However, the site has been in a temporary closure since Oct.
2012.

Development proposals may include off-site processing of ore
(two sites in Ketchikan are being considered). Power at the
mine site could eventually come from hydroelectric resources.

Project is in temporary
closure under existing WMP.
Temporary closure expires
Oct 2015. Further
exploration activities
pending funding.

Nilback has proposed a
marine discharge of existing
contact water. Nilback is
considering a proposal to
modify the WMP to cap
existing PAG material in
place rather than move back
underground, but no
application has been
submitted yet.

Inventoried Roadless
Area #507 on June 7,
2012.
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MINING PROJECTS

Description & Link

Schedule

Project Title: Rock Creek Mine [now Nanuugq Project under Bering Straits Native Corporation

(BSNC)]
Lead Federal Agency:

Responsible Person: (1) State Lead: Large Mine Projects Team; OPMP Coordinator: Jack
DiMarchi, (2) DEC Leads: Tim Pilon (WW), (3) Doug Buteyn (SW), (4) DNR lead: Brent
Martellaro (5) ADF&G Lead: Laura Jacobs, (6) EPA Leads: Cindi Godsey, (7) Thor Cutler (UIC),
(8) Corps Lead: Mike Holley (9) Lead for BSNC: Consultant Frank Bergstrom, (10) Harry Noah

Consists of open-pit gold mines: Rock Creek Mine
located six miles north of Nome and Big Hurrah Mine
located 42 miles east of Nome. NovaGold transferred its
subsidiary, Alaska Gold Co., which owns the project to
Berings Straits Native Corp. on Nov 1, 2012. Big Hurrah
Mine located on land owned by Alaska Gold Co. and
surrounding lands owned by Salomon Native
Corporation.

A reclamation & closure plan was approved in Feb,
2012.

The State signed off on the Phase | reclamation and
responsibility for Phase Il transferred with Alaska Gold
Co. to Bering Straits Native Corp (BSNC) on Nov 1 and
$6.8 million of the $20.3 million financial assurances
were released. The remainder remained with Alaska
Gold Co. when it was transferred to BSNC.

DNR/MLW will require new personal bond and
eventually updates to the Reclamation plan to reflect
Phase | completion. DEC Waste Mgmt Permit will
expire and new monitoring plan will be required.

AGC & financial assurances
transferred Nov 1 to BSNC. State
inspection of Phase | close was
completed. Dam Safety has issued
letter removing breached dam from
state jurisdiction in August 2012.

NovaGold submitted a final annual
report on the project in March,
2013.

BSNC continues to provide quarterly
monitoring reports required by the
permits.

As of July 2013, no further efforts
for at least a year for resumed
mining of Rock Creek/Big Harrah
under so-called Nanuuq Gold project
based on financial and ore
delineation issues.
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MINING PROJECTS

Description & Link

Project Title: Kensington Gold Mine
Lead Federal Agency: USFS

Schedule

Federal

Responsible Person: (1) State Lead: Large Mine Projects Team; OPMP Coordinator: Kyle
Moselle (2) DEC Leads: Pete McGee (WW), (3) Doug Buteyn (SW), (4) DFG Lead: Kate
Kanouse, (5) USFS Lead: Sarah Samuelson, (6) EPA Lead: Cindi Godsey, (7) Corps Lead:

Randy Vigil

Gold mine operated by Coeur Alaska located 45 miles
north of Juneau. Began production in June 2010 and
expect to produce 125,000 ounces of gold per year.

Project Title: Nixon Fork Mine
Lead Federal Agency: BLM

Responsible Person: (1) State Lead: Large Mine Projects Team; OPMP Coordinator: Jack
DiMarchi, (2) DEC Leads: Tim Pilon (WW), (3) Lori Aldrich (EH/Solid Waste), (4) BLM leads:
James Whitlock (compliance), (5) Alan Bittner (ANC Field Mgr), (6) EPA Lead: Cindi Godsey, (6)
Fire River Gold: Blane Wilson (Gen. Mgr), (7) Larry Wilson (Env)

Consists of an underground gold mine
located 32 miles northeast of McGrath.
Located in an area of historic mining.
Operator is Fire River Gold. Mine resumed
production July 4, 2011 and made progress
in improving project economics but the
mine closed again in Fall 2013.

Current schedule is driven by
completion/approval of the
Temporary Closure Plan. The last
State comments were sent to the
company on Nov 18, 2013 —
awaiting updated draft of plan.
This should be the final draft.

BLM is a close participant in
the closure approval process —
If FRG adopts the latest
changes to their temporary
closure plan then the BLM will
approve it concommittant
with the State approving the
same plan.

Final
Plan a
2014.
on sit

Updat
put ol
is in te

Project Title: Bokan Mountain/Dotson Ridge REE

Lead Federal Agency: USFS

Responsible Person: (1) State Lead: Large Mine Projects Team; OPMP Coordinator: Kyle
Moselle, (2) DEC Lead: Allan Nakanishi (WW), (3) DFG Lead: Mark Minillo, (4) USFS Lead:
Sarah Samuelson, (5) EPA Lead: TBD, (6) Corps Lead: Nicole Hayes

The Bokan-Dotson Ridge Rare Earth Element (REE)
prospect is located on the southern end of Prince of
Wales Island, approximately 37 miles southwest of
Ketchikan. The proponent is Ucore Rare Metals, Inc,
and the property consists of approximately 10,000

July 8, 2013.

Plan of Operation for
geotechnical drilling
approved by the USFS

Ucore plans to complet
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Description & Link

Schedule

Federal

acres of federal mining claims on the Tongass National
Forest. The REE resource is primarily contained in
narrow dikes, but with good grade and high
heavy/light REE ration. The Bokan-Dotson Ridge REE
Project area is located along Dotson Ridge adjacent to
Bokan Mountain (site of the historic Ross Adams
uranium mine, last operated by Newmont Mining
Corporation).

that work in 2014 (pen
funding).

Project Title: FfeeGold Golden Summit

Lead Federal Agency:

Responsible Person: (1) State Lead: Large Mine Projects Team; OPMP Coordinator:

F
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TRANSPORTATION PROJECTS

Description & Link

Project Title: Northern Rail Extension

Schedule

Lead Federal Agency: Surface Transportation Board
Responsible Person: (1) State Lead: Jeff Bruno, (2) EPA Lead: Matt LaCroix/Gayle Martin (404), (3) Corps

Lead: Ellen Lyons

Federal

State

 Formatted: Width: 8.5, Height: 11"

This project involves the construction
of a new 80-mile rail line from North
Pole to Delta Junction. The federal
Surface Transportation Board
completed an environmental impact
statement (EIS) in 2009 and issued a
Record of Decision in January 2010.
EPA expressed concerns re: the
purpose and need. Phase | of the
project includes the construction of a
new bridge across the Tanana River.
In December 2010 the EPA declared
the Tanana River an Aquatic
Resource of National Significance
(ARNI) and concluded that the
project does not comply with the
Clean Water Act Section 404(b)(1)
guidelines and would have
"substantial and unacceptable
adverse effects on the Tanana River."
Under a memorandum of agreement
with the Army Corp of Engineers, EPA
exercised their right to review the
permit, but agreed in early June 2011
to allow the permit to go forward.

Construction of Phase 1 has
begun and they hope to
begin Phase Il in the next
fiscal year. Limited resource
agency involvement at this
point. ARRC has announced
that navigation in the bridge
area is prohibited until April
2014.

Delays with Section 9 Permit
(approval from US Coast
Guard (USCG) for bridge
construction) across the
Tanana River have the RR
concerned about project
schedule. The USCG has
identified this as a "high
priority" but it is unclear to
what that means as far as
timing with the section 9
permit and could possibly
delay the schedule if not
issued in the near future.

Numerous permit mods
(small acreages) in recent
months for 2-year bridge
construction.

Northern Rail is still working on
segment 1 and has not received all
the funding to start segment 2 and
has ask OPMP to suspend funding
until they receive more funding and
start on segment 2.

Project Title: Port Mackenzie Rail Extension
Lead Federal Agency: Surface Transportation Board
Responsible Person: (1) State Lead: Jeff Bruno, (2) EPA Lead: Matt LaCroix (404), (3) Corps Lead: Ben

Soiseth

This project proposes the
construction of a 30 — 45 mile rail
extension line from the Matanuska-
Susitna Valley to Port MacKenzie in
order to transport freight from
Interior Alaska.

The federal Surface
Transportation Board (STB)
released the Final EIS on
March 25, 2011. The STB
released issued the Record
of Decision (ROD) on
November 21, 2011.

Current efforts are being focused on
modifying and updating ADF&G and
DNR TWUP permits, satisfying the
Mitigation Measures within the ROD,
and fulfilling requirements of
Programmatic Agreement with SHPO.
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The Mat-Su Borough and the State
are working towards transferring the
DNR land to the Borough and the
easements are the next step within
that process.

Land transfers have both completed
their administrative process to
handle transferring the State land to
the Borough through RADS. The
transfer will not happen until the as
built for the project is complete.

On January 26th, 2012, the
FAA denied the Railroad
access across the Big Lake
VORTAC site. This is a State
lease in which FAA has the
right to deny incompatible
uses. The project will likely
need to find an alternative
route around this tract of
land. No alternative was
evaluated for this scenario
in the NEPA process.

SCRO issued a second EEA and
construction for segments 1,3,4

Currently MLW (Survey unit) along
with DOT is processing the section
line vacation application
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Project Title: Izembek Land Exchange EIS

Lead Federal Agency: USFWS

Federal

Responsible Person: (1) State Lead: Samantha Carroll, (2) DEC Lead: Gary Mendivil, (3) USFWS Lead:
Stephanie Brady, (4) EPA Leads: Jennifer Curtis (NEPA), (5) Matt LaCroix (404), (6) Corps Lead: Heather

Boyer

State

Congress has approved the land
exchange, but an EIS for the land
exchange needs to be done for a
single lane gravel road connecting
the communities of King Cove and
Cold Bay. USFWS (URS as contractor)
has completed the FEIS but has yet to
issue the Record of Decision (ROD).
Secretary of the Interior will need to
do a public interest determination if
the land exchange is in the public
interest.

Cooperating Agencies:

COE

Federal Highway Administration/WFL
SOA

King Cove Corp: Aleutians East
Borough, City of King Cove, Agdaagux
Tribe of King Cove, and the Native
Village of Belkofski.

December 23, 2013,
Secretary of Interior Sally
Jewel issued ROD/PID
selecting “No Action”
alternative.

On January 15, 2014,
Senator Begich introduced a
new lzembek road bill.

January 15, 2014, the King
Cove group requested
reconsideration of the ROD.

In a letter dated January 17,
2014, Senator Murkowski,
in concert with the King
Cove group, also requested
the Secretary reconsider her
decision to reject the land
exchange.

To date (2/19/14), we have
not heard from Secretary
Jewell on the matter.
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Project Title: Knik Arm Crossing (KABATA)
Lead Federal Agency: Federal Highway Authority
Responsible Person: (1) State Lead: Sara Taylor, (2) EPA Lead: _- (3) Corps Lead: Nicole

Hayes

The proposed project would build a
2.7 mile vehicular toll bridge across
Knik Arm b/w the Port of Anchorage
area and the Port Mackenzie area,
including 19 miles of road to support
the bridge’s accessibility. This project
is being developed to meet the
current and projected transportation
needs of Anchorage and the Mat-Su
Borough and was identified as a high
priority infrastructure project by the
Governor in September 2003.

The U.S. DOT, FHWA, Knik Arm Bridge
& Toll Authority and Alaska DOT are
the lead agencies for this project.
Final design and construction could
be completed as early as 2018.
Planners are currently working on
obtaining properties and working
with contractors scheduling surveys
for the as-built completion.

Rep. Neuman introduced HB
23 related to bonding ($600m)
and reserve funds ($10m);
Rep. Huggins introduced an
identical SB 13. While in
House Rules, Rep. Costello
proposed amending HB 23 to
dismantle KABATA and
transfer the project to AHFC.
As amended, HB 23 passed the
House 24-15-1; the bill was
sent to Senate Finance (SB 13
had previously been referred
to Finance, also). No action
was taken on either bill before
the first session closed.

NMEFS issued a Section 10 No
Jeopardy finding re: Cook
Inlet Beluga Whales in
November 2010.

A FEIS was signed in
December 2007 and a ROD
was signed in December
2010.

Muni and USCG permits
contingent on 404 permit.

404 public comment period
closed December 2011.

Army Corps 404 permit

decision delayed due to ESA
consultation issues (was due
Sept 2013).

Section 401 Water Quality Cert
issued by ADEC in September 2012.

Submerged tideland easement from
Southcentral Region issued in
February 2013.

Mental Health Trust Authority
issued Best Interest Decision to sell
small parcel near Point MacKenzie
to KABATA, signed April 1, 2013.
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Project Title: Ambler Mining District Transportation Corridor

Lead Federal Agency: COE

Federal

Responsible Person: (1) State Lead: Marie Steele, (2) AIDEA Lead: Mark Davis, (3) DOT Lead: Ryan
Andersen, (4) Corps Lead: Mary Romero (5) EPA Lead: Jennifer Curtis (NEPA), (6) Gayle Martin (404),

State

The Ambler Mining District Access
project will evaluate potential
transportation corridors serving the
Ambler Mining District. The purpose
is to provide all season access for
exploration and development of
potential resources within this
district. The work will include the
evaluation of transportation modes
such as roads, rail, barge and airport
networks. The transportation
corridor will also address critical
infrastructure needs for the
development of natural resources
such as power generation and
communications. ADOT project
manager is Ryan Andersen; ADOT
Environmental contact is Bruce
Campbell. An OPMP funding RSA is in
place with AIDEA.

Proposed funding for FY14: $8.5M

Project currently in pre-
application phase consulting
with federal, state and local
entities. Community meetings
have been recently held on
the eastern end of the corridor
to update area residents on
project status.

Pre-application meeting
with federal agencies
currently in development.

Project is working with ADF&G, DOT
and UAF on baseline environmental
studies.
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Project Title: Juneau Access Road
Lead Federal Agency: COE

Responsible Person: (1) State Lead: Kyle Moselle, (2) DEC Lead : NA, (3) DOT Lead: Reuben Yost, (4) EPA
Lead: Jennifer Curtis (NEPA), (5) _ (404), (6) Corps Lead: Randy Vigil

On September 14, 2011 the Alaska
Department of Transportation and
Public Facilities (DOT&PF) announced
that it will begin the process with the
Federal Highway Administration
(FHWA) to complete a supplemental
Environmental Impact Statement
(SEIS) for the Juneau Access
Improvements project. The SEIS will
fully evaluate a stand-alone
alternative that improves service in
Lynn Canal using existing AMHS
assets. The supplemental EIS will also
update the Final EIS reasonable
alternatives and will address changes
in applicable laws, regulations, and
approvals. DOT&PF anticipates the
SEIS process will take approximately
two years, with a draft SEIS released
in late 2012, a final SEIS released in
mid 2013, and a new Record of
Decision (ROD) approved later that
year. DOT&PF has contracted with
the firm HDR Alaska, Inc. to prepare
the SEIS and many of the required
supporting documents.

PDSEIS for Cooperating Agency
review expected January 2014.

DSEIS expected February
2014.

Project Title: Arctic Deep Draft Port Feasibility Study and EIS

Lead Federal Agency: COE Civil Works

Responsible Person: (1) State Lead:, (2) DEC Lead :, (3) EPA Leads: Jennifer Curtis (NEPA), (4) Matt
LaCroix (404), (5) Chris Meade (Ocean Dumping), (6) Corps Lead: Loren Baxter

Project to study and evaluate impacts
of potential deep draft port facility in
three locations on the Seward
Peninsula.
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